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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  PK0707 
PROJECT TITLE  CULTURAL ARTS STUDY 
PROJECT STATUS  CONCEPTUAL SITE PLAN – PHASE II 
PROJECT MANAGER  MATT AUST 
CONSULTANT  HDR INC. 
CONTRACTOR 
BUDGET  $150,000 

PROJECT DESCRIPTION 

Create a vision and conceptual plan for a destination location including 
entertainment  and  recreation,  education,  cultural  arts,  open  space, 
business and commercial center for the Sugar Land region to be located 
along the US 59 corridor between Ditch “H” (University) and the Brazos 
River. 
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